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ESTIMATE RUN 12/22/2004

ESTIMATE SUMMARY 11:02:22

CONTID: C13034         ESTIMATE NO: 0008 FINL 1999

PCN: 13034-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE STRIPING FY00 PERCENT TIME:

PROJECT NO: C R200-092                    

Region wide Striping FY00

NAME OF ROAD: Region II various

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 12/22/2004 DATE TIME STARTED 06/05/2000

550 TOPEKA WAY DATE LET 05/11/2000 DATE WORK BEGAN 06/05/2000

 DATE AWARDED 05/17/2000 DATE TIME STOPPED 05/15/2000

 DATE CONTRACT EXECUTED 05/17/2000 DATE ACCEPTED 05/15/2000

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 06/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,539,509.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,444,904.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 21,673.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

95.69%

66,412.12

0.00

0.00

21,673.56

$

$

$

$

0.00

1,473,096.98

1,473,096.98

0.00

1,473,096.98

0.00

0.00

1,473,096.98

0.00

AMOUNT DUE 1,473,096.98 21,673.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,673.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 13034-BID    ESTIMATE RUN 12/22/2004

PROJECT: C R200-092                    ESTIMATE NO: 0008 11:02:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 7,920.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0010 REMOVAL OF PAVEMENT MARKING 9,765.000 0.000

SF  0.000 0.00

0.80000 0.000 0.00

202-00250  
 

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 7,920.000 0.000

SY  0.000 0.00

0.85000 0.000 0.00

403-00721  
 

0020 MOBILIZATION 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

626-00000  
 

0025 EPOXY PAVEMENT MARKING 37,988.000 37,988.000

GAL 0.000 0.00

34.00000 37,988.000 1,291,592.00

627-00005  
 

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 362.000 206.800

SF  0.000 0.00

6.85000 206.800 1,416.58

627-03000  
 

0035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 4,164.000 4,164.000

SF  0.000 0.00

9.80000 4,164.000 40,807.20

627-30405  
 

0040 STIMSONITE PAVEMENT MARKING 10,476.000 10,476.000

SF  0.000 0.00

3.70000 10,476.000 38,761.20

627-50000  
 

0045 FLAGGING 50.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0050 TRAFFIC CONTROL SUPERVISOR 14.000 14.000

DAY 0.000 0.00

350.00000 14.000 4,900.00

630-00002  
 

0055 FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80305  
 



CONTID: C13034         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13034-BID    ESTIMATE RUN 12/22/2004

PROJECT: C R200-092                    ESTIMATE NO: 0008 11:02:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80341  
 

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 147.000 86.400

EACH 0.000 0.00

50.00000 86.400 4,320.00

630-80342  
 

0070 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

8.000 2.700

EACH 0.000 0.00

1,500.00000 2.700 4,050.00

630-80358  
 

0075 TRAFFIC CONE 450.000 270.000

EACH 0.000 0.00

15.00000 270.000 4,050.00

630-80380  
 

0080 MOBILE PAVEMENT MARKING ZONE 80.000 79.000

DAY 0.000 0.00

800.00000 79.000 63,200.00

630-80520  
 

0085 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0090 F/A INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0095 F/A OJT PILOT 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0100 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $0.00 1,473,096.98CURRENT AMT 1,539,509.10 $$

PROJECT TOTAL 0.00 $ 1,473,096.98CURRENT AMT 1,539,509.10 $$


